APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Magazine Rd. & SW Cherry St. Paving Project, Phase 2
city of Contractor: Alliance Construction Group
”1 @ﬂy Address: 3100 SE Enterprise Drive, Grimes, |A 50111
v RS gt Finance Budget Code: o 1940, 444 Finance Project Code: < </0. 85580, H4S |
Vendor Project or Invoice #: 108.1003 PO #
Original Contract Date: June 7, 2010 Vendor # 79
Date of Council Meeting 16-Aug-10 PAYMENT REQUEST # 1
PAYMENT PERIOD: From; 07/07/10 through: 08/05/10
Contract Summary
Criginal Contract Amount: $ 1,5635,618.75
Net change by Change Orders:
Contract Amount to Date: (line 1+ 2) $ 1,635,518.75
Total completed and stored fo date: $ 108,177.82
Retainage: 5 % of Completed Work: $ 5,408.89
Total Earned less Retainage: $ 102,768.93
Less previous applications for payment: $ -
SUBTOTAL $ 102,768.93
OTHER CHARGES (Plsase atlach an itemized list) $ -
CURRENT PAYMENT DUE $ 102,768.93
Balance to finish, including retainage: $ 1,432,740.82
Contract Time Remaining (If applicable) 63.00 WORKING DAYS

The undersigned Contractor cerlifies that to the best of the Contractor's knowledge, information and belief the wark covered by this Application for Payment has been completed in
accordance with the Coniract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
raceived from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:  Alliance Construction Group

N /710

Slgnat e Date

Snyder & Associates, Inc.
Fipn Name

Engmeer/Consuitant Approval

e T T e £ /oo
—e=="""Gignatura Datgf /
City of Ankeny Staff Approval 2// M -
/ STl
Signature Date
Submit to: Paul Moritz, Public Works Director
Email; pmoritz@ankenyiowa.gov Phone: 515-963-3522 Fax: 515-963-3535

Date Printed; 8/6/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION | ORiGINAL cﬁ‘iﬁﬁﬂé TOTAL QUANTITY VALUEOFR [ peyaminG | PERCENT
ITEM # UNITS | PROPOSED | i 2 | ANty | UNITPRICE | EXTENDED PRICE| oo e COMPLETED QUANTIFY | GOMPLETE
(Include Change Crder # if Appficable) QUANTITY ORDER) WORK
MISCELLANEOUS
1.1{Mobilization LS 1 1 $42,000.00 $ 42,0600.00 050 $ 21,000.00 0.50  50.00%
EARTHWORK
2.1|Topsoil Strip, Salvage, and Respread CcY 2,350 2,350 § 350 % 8,225.60 1,175.00 % 4,112.80 1175.00  50.00%
2.2{Excavation, Class 10, Roadway and Borrow cY 2,000 2,000 % 3.00 § 5,000.00 B $ - 2,000,060 0.00%
2.3|Subgrade Preparation SY 26,215 26,215 % 1.75 §$  45876.25 - % - 26,215.00 0.00%
2.4|Core Qut Excavation cY 250 260 % 500 % 1,280.00 - ] - 250,00 0.00%
2.5}Select Backill cY 250 260 % 600 % 1,500.00 - $ - 250,00 0.00%
TRENCH, BACKFILL, AND TRENCHLESS
3.1|Conduit, PVC, 3" LF 2,200 2,200 § 350 § 7,700.,00 64715 § 2,265.04 1,552,856 20.42%
3.2|Conduit, PVC, 2" LF 2,200 2200 § 300 % 6,600.00 33626 $ 1,008.78 1,863.74 16.28%
3.3|Handhole, Type i EA 6 6 % 95000 § 5,700.00 - 3 - 6.00 0.00%
3.4|Porous Organic Backfili, Bioretantion Swales CcY 200 200 § 88.00 § 17,600.00 - $ - 200.00 0.00%
3.5|Parous Backfili, Bioretention Swales TON 64 64 3 3200 % 2,048.00 - $ - 64.00 0.00%
SEWERS AND DRAINS
4.1]|Subdraln, Perforated Type 1, 6" LF 4,553 4,663 § 7.80 $ 35513.40 - $ - 4,563.00 0.00%
4.2|Subdraln, Oullet, Type C EA 5 5 % 35000 § 1,750.00 - % - 5.00 0.00%
4.3|Storm Sewer, Class 3, 24 In. RCP LF 986 986 $ 5525 $ 5447650 986.00 $ 54,476.50 - 100.00%
4.4|Removal of Exlsting Storm Sewer LF 086 986 $ 750 § 7,395.00 986,00 $ 7,395.00 - 100.00%
4.5|Connect to Existing Structure EA 8 8 § 86500 $ 6,920,00 800 § 6,920.00 - 100.00%
WATER MAINS AND APPURTENANCES
5.1|Fixtere Adjustmenis EA 156 15 $ 100,00 $ 1,500.00 - % - 15.060 0.00%
STRUCTURES FOR SANITARY & STORM SEWER
6.1{Sanitary Manhote Adjustmant EA 14 14 $ 760.00 $  10,640.00 14.00 $ 10,640.00 - 100.00%
6.2{Sterm Manhole Adjustment EA 5 5 $ 45000 § 2,260.00 - $ - £.00 0.00%
6.3|8W-501 Intake, Tap Only EA 12 12 § 690.00 § 8,280.00 - $ - 12.00 0.00%
6.4|SW-503 Intake, Top Only EA 8 8 § 110000 § 8,800.00 - $ - 8.00 0.00%
6.5SW-505 Intake, Top Only EA 3 3 § 1,160.00 § 3.460.00 - $ - 3.00 0.00%
6.6|SW-508 Intake, Top Only EA 3 3 § 1,650.00 % 4,960.00 - $ - 3.00 (0.00%
6.7|SW-511 Intake, Top Only EA 2 2 $ B8BOOD $ 1,760.00 - $ - 2.00 0.00%
6.8|Flume, Concrete 8Y 10 10 § 92.00 § 920.00 - $ - 10.00 0.00%
STREETS & RELATED WORK
7.1|Standard/Slip-Form PCC Pavement, Class C Mix, 9" sY 23,365 23,3656 $ 39.00 § 911,235.00 - $ - 23,365.00 0.00%
7.2|Stamped Colored Concrete sY 560 560 §& 140.00 $  78,400.00 - $ - 560.00 0.00%
7.3|Maintenance Curb LF 3,600 3600 $ B.00 $  28,800.00 - $ - 3,600.00 0.00%
7.41Sidewalk, PCC, 4" 8sY 4,800 4800 $ 2375 $ 109,250.00 - 3 - 4,600.00 0.00%
7.5|Sidewalk, PCC, 6" 8Y 176 176 § 3800 § 6,650.00 -8 - 175.00 0.00%
7.6|Concrete Pavers, Siraet, with Concrete Base 8Y 330 330 § 12000 § 39,600.00 - $ - 330.00 0.00%
7.7|Detectable Warnings {Curb Ramp) SF 300 300 $ 2700 § 810000 $ - 300.00  0.00%
7.8|Concrete Washout EA 2 2 § 380000 § 7,600.00 - $ - 2.00 0.00%
TRAFFIC CONTROL
8.1|Teafiic Control LS 1 1 $ 360000 $ 3,600.00 010 $ 360.00 080 10.00%
8.2[Pavement Marking, LPM STA 89 89 $ 13500 $ 12,005.00
8.3|Pavement Marking, Symbols, LPM EA 30 30 $ 23000 % 6,900.00 - $ - 30.00 0.00%
SITE WORK AND LANDSCAPING
9.1(Eroslon Control Seeding AC 6.5 7 % 27000 % 1,765.00 - $ - 8.50 0.00%
9.2|Seeding and Fertifizing {Permanent) AC 6.5 7 % 102500 % 6,662.50 - $ - 6.50 0.00%
9.3|Permanent Seeding, Bloretention Swales AC 0.023 0 $ 520000 $ 119,60 - $ - 0.02 0.00%
9.4|Hydromulching, Permanent AC 8.5 7 % 160000 $ 10,400,00 - $ - 6.50 0.00%
9.5(Hydromulching, Temporary AC 6.5 7 % 1,115.00 $ 7,247.50 - $ - 6.50 0.00%
9.6|Turf Reinforcement Mat, Type | sY 300 300 § 410 % 1,230.00 - 3 - 300.00 0.00%
9.7|8ill Fence LF 1,000 1,000 § 170 % 1,700.00 - $ - 1,000.00 0.00%
9.8|8ilt Fence Removal LF 1,000 1,000 § 0.20 § 200.00 - 3 - 1,000.00 0.00%
9.9|Fliter Sock, 8" LF 500 500 $ 1.70 § 860.00
9,1|Fliter Sock Removal LF 500 500 % 020 § 100.00
TOTAL GONTRACT AND VALUE OF WORK COMPLETED TQ DATE 7.06%

Date printed: 8/6/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Date

Amount

Date

Amount

TOTAL

Record of Change Orders
# Date

Amount

o a AN

TOTAL

Contract Time Remaining:

CONTRACT PERIOD:

Orlginal Contract Date:
Original Contract Time:
Added by Change Order:
Contract Time to Date:
Time Used to Date:
Contract Time Remaining:

WORKING DAYS
June 7, 2010

70
0

7
10%

63

Date Printed: 8/6/2010




